éNorthShore Office of Finance

University HealthSystem 1301 Central Street

Evanston, IL 60201
www.northshore.org

(847} 570-5065
, (847)570-5240 Fax
April 23, 2018

Ms. Kathy Olson RECEIVED

lllinois Health Facilities and Services Review Board
525 West Jefferson Street, 2™ Floor APR 2 4 2018
Springfield, IL 62761
HEALTH FACILITIES &
SUBJECT:  Project # 13-075 Highland Park Hospital SERVICES REVIEW BOARD
Annual Progress Report
Project Title: Highland Park Hospital Major Modernization Project
Permit Holder: NorthShore University Health System, 1301 Central, Evanston,
Ninois 60201

Dear Ms. Olson:
This is our 4™ annual progress report for the above project.

The scope and financing of the project remains as outfined in the CON Application approved by
the lllinois Health Facilities and Services Review Board.

Costs incurred through April 16, 2018 total $65,369,427.56. The attached spreadsheet outlines
these costs by category and provides projections to the project’s completion.

The project is on schedule to be completed by June 30, 2019.

The Radiology West addition is completed.

The Radiology Renovation is Complete and Occupied.

Phase 1, 2 and 3 of the Surgery Pavilion are complete.

Phase 4 will be complete by June 2018 and Phase 5 by August 2018.

The project remains on schedule as outlined in the application.
The required AlA forms G707s are attached.

If we can provide you any further information at this time, please contact me at 847-570-5089 or
via e-mail at BLewin@northshore.org. Shed» ot Tlinois
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>  Integrated
¥ Facilities
Solutions, Inc.

Project Number:
Project Title:
Subject:

Permit Holder:
Date:

13-075

13-075 Highland Park Hospital Major Modernization Project

Annual C.O.N. Progress Report
NorthShore University HealthSystem
Aprii 16, 2018

Projected Total Costs Available Estimated Variance
Incurred as of: Balance as of Costs to From
- 4/16/2018 4/16/2018 Completion Approved

Preplanning Costs 3 735,000.00 | $ 688594311 % 4640569 | § - 3 46,405.69
Site Survey & Soil Investigation | § 50,000.00 (% 48,055.03 | § 1,944.97 | $ - 3 1,944.97
Site Preparation 3 937,900.00 | § 86242003 | § 7547997 | § - 3 75,479.97
Off-site Work 3 955,000.00 | $ 273,299.07 | § 681,700.93 | $ - 3 681,700.93
New Construction Contracts $ 1910193000 | $ 20597,974.06 [§ (1,496,044.08)| 3 - § (1,496,044.06)
Modernization Contracts 3 2018934500 |5 1885343062 |3 133591438 % 1,33591438 | $ -
Contingencies 3 1,729,890.00 $§ 172989000 3% 1,229,88000 | § 500,000.00
Architectural/fEngineering Fees | $ 3577,761.00 | % 3,580,517.40 | § (2,756.40){ § - 3 {2,756.40)
Consulting and Other Fees $ 418400000 |3 456664315 (% {382,643.15)] 600,000.001 § (982 643.15)
Movable or Other Equipment [ 2150889500 | % 1534341714 |$% 616547786 | % 600,00000 | §  5565,477.86
Qther Costs to be Capitalized 3 52500000 | § 55507675 [ % (30,076.75)| & - $ (30,076.75)

Totai| 5 73,404,721.00 | 3 6536042756 | $  5,125,29344 | $ 376580438 [§  4,359,489.06 |
Cash and Securities $ 73,494,721.00
Pledges
Gifts and Bequests
Bond issues (project refated)
Mortgages

Leases (fair market value}
Governmental Appropriations
Grants

Other Funds and Sources
TOTAL FUNDS

73,494,721.00
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23" Solutions, Inc.

Project Number:
Project Title:
Subject:

Permit Holder:
Date:

13-075

13-075 Highland Park Hospita! Major Modernization Project
Annval C.O.N. Progress Report
NorthShore University HealthSystem

February 28, 2017

Projecled

061024

Surgery Pavilion

Preplanning Costs

$ 735,000.00

97,950.00 |

140303
West Addition

Total

3 .

97,950.00

Variance

$_ 647,060.00

SD - Architect

35,000.00

8D - Architect Reimbursables

6,000.00

$D - Mechanicat Eng

&

10,0060.00

SD - Mechanical Eng Reimb

&

400.00

DD - Electrical Eng

10,500.00

SD - Electrical Eng Reimb.

100.00

SD - Civil Engineer

21,450.00

SD - Civil Engineer Reimb

1,500.00

SO - Traffic Engineer

A 6| 69| £ ER | ER ] LR LR 47 | oM

inlalen]enlenle

4,300.00

8D - Traffic Engineer Reimb

100.00

SD - Architect

&

8,500.00

SD - Architect Reimbursables

“A
&F}H &

100.00

Site Survey & Soi! Investigation

[ 50,000.00

50,000.00

SD - Testing Services

Site Preparation

3 937,900.00

937,900.00

GC - Earthwork

GC - Cast in Place concrete

GC - Shoring & Underpinning

GC - Site Improvements

GC - Earth Retention

Off-site Work

3 955,000.00

955,000.00

GC - Asphalt

GC - Utilities

Now Construction Contracts

$ 19,101,930.0¢

$ 19,101,930.00

PE - Construction

PE - Permit Fees

PE - Construction CO #1

GC - Demolition

GC - Earthwork

GC - Casl in Place concrete

GG - Shoring & Underpinning

GC - Site Improvements

GC - Earth Retention

GC - Asphalt

GC - Utilities

Modernization Contracts

$ 20,189,345.00

$ 20.189,345.00

ArchitacturallEngineertng Fees

$ 3.577.761.00

5,100.00

5,100.00

$ 3,572661.00

PE - Architect

PE - Reimbusables

PE - Mechanical Engineer

PE - Electrical Engineer

SD - Landscape Architect

€]

5,000.00

SD - Landscape Architect Reimb

olen
&

100.00

Consulting and Othar Fees

$ _ 4,184,000.00

$

36,980.00

36,980.00

$ 4,147.020.00




Projected

061024
Surgery Pavilion

090709
Radiology

140303
West Addition

Total

Variance

DD - IDPH Fees

$SD - Program Management

36,480.00

SD - Program Management Refmb

wlen
| &7

500.00

PE - Testing Services

Movable or Other Equipment

$ 21,508,895.00

$ 21,508,895.00

PE - IS/Communications

PE - Equipment

PE - Medical equipment

PE - Fumiture

PE - Artwork

PE - Signs

Qther Costs to be Capitalized

$ 526 000.00

$ 525000.00

DD - Management

PE - Management

PE - Management Reimbursable

PE - Completion

PE - Cleaning

PE - Relocations

Contingency

§  1,729,890.00

P

] 15,000.00

15,000.00

$ 1.714,8590.00

8D - Contingency

Y

3 15,000.00

DD - Contingency

DD - Contingency CO #1

PE - Contingency

PE - Contingency CO #1

Total]l § 73,494,721.00

§ 15503000

155,030.00

$ 73,339,691.00




APPLICATION AND CERTIFICATE FOR PAYMENT

TO OWNER: Northshore University HealthSystem

2650 Ridge Avemra
Evanston, IL
60201

FROM CONTRACTOR: Pepper Construction Company

411 Lake Zurieh Road
Barrington, IL , 60010-314%

CONTRACT FOR: Highiand Park Hospital Surgery Pavilion

- PAGE 1 OQOF 5 PAGES
PROJECT: Highland Park Hospiial Surgery Pavillon
éﬁgsm, uA APPLICATION NO.:36 Distribution to:
602010000 US PERIOD T0 :31-MAR-18 {1 owner
ARCHITECT: PROJECT NOS.-1401610 ARCHITECT
INVOICE NO.140161G036 CONTRACTOR

CONTRACT DATE :06-AUG-14 [

shest Is altached.

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for paymant, as shown below, in connection with the Contract. Continuation

1. ORIGINAL CONTRACT SUM ... ......... vee. B 27.677,288.00
2. Netchange by change orders ................% 3,357,747.00
3. CONTRACT SUM TO DATE ( Line1 +/-2)....... $ 31,035,035.00
4. TOTAL COMPLETED & STORED TODATE ..... $ 30,249,841.1¢6
(Column G on G703)
5. RETAINAGE: '
Total retalnage Colurmn FofT GT08) . v v eeecnnonn.n . | 775,010.36
6. TOTAL EARNED LESS RETAINAGE .. ... oc.... $ 29,474,830.80
(Line 4 less Line § Total )
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
{Line € from pror Certificate). . . . . . . U, .5 29,280,575.62
8. CURRENT PAYMENTDUE................. . $ 194,255.18]
8. BALANCE TO FINISH, INCLUDING RETAINAGE .

{Una31ess Line 6) $ 1.560,204.20
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Change Order approved | -
previous by o“m:r 3,459,596.00 101,840.00

APPROVED TH!S MONTH

Number Date Approved

CURRENT TOTAL 0.00

0.00

Net Change by Change Orders

3,357,747.00

The undersigned Contraclor certifies that to the best of the Contractos's knowiadne,
information and belief tha work covered by this Application for Payment has been comgpleted
in accordance with the Contract Documernts, that all smounts have boen paid by the
Contractor for Work for which previous Certificates for payment were issued and payments
recehved from the Ownar, and that current payment shown harsin is now due.

Contractdr Peppér Col ction Company
By: w Data - 3’5)‘"‘?

|V
sateof: IS

 "OFFICIAL SEAL"
County of: (NS %I Jackiyn Kowalski
Subscribed and swom to befare 1E Notary Pubiic, State of ggigglg
R Mok, o6 L,
Notary Public Henuates

My Commission &xplres: (9/ 74 [ 9
ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the deta
comprising the above application, the Architect certifies to tha Owner that to the best of tha
Architect's knowledge, information and befief the Work has progressed as indicated, the
quality of Work is in accordance with the Contract Documents, and the Contractor Is entitted
to tha payment of the AMOUNT CERTIFIED.
AMOUNT CERTIFIED $ /?6 ! E Li /5
(Attach explanation If arnount certifiad differs from the amount applied for. Initial Rguras on this

Application: and on tha Continuation Sheef that are changed to conform 1o the amount
certiffed.)

v 2220018

fle. The AMOUNT CERYIFIED {5 payable only ta the Gontractor
and accepiance of payment are without prejudice to any
urdet this Contract.




TIFICATE

R PAYM PAGE 1 OF 3 PAGES
TO OWNER: Northshore University HealthSystem PROJECT: NUH - Highland Park Hospital Radiclogy Rsnovation
2650 venue 2650
v L oot e APPLICATION NO.:20 Distribiion to:
80201 60201-0000 US PERIOD TO :30-NOV-17 {7 owner
. ITECT
FROM CONTRACTOR: Pepper Construction Company ARCHITECT: PROJECT NOS.:1401888 ARCH

411 Lake Zurich Read INVOICE NO.1401888020 CONTRACTOR
Baringtor, 1L, 60010-3141 D

CONTRACT DATE :10-FEB-15 0

CONTRACT FOR: NUH - Hightand Park Hospital Radiology Re

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is mada for payment, as shown below, In connection with the Contract. Continuafion
shoeet s attached.

1. ORIGINAL CONTRACTSUM . ................ $ 3,784,396.00
2. Not change by changeorders . ...............$ 349,040.00
3. CONTRACT SUM TO DATE ( Line1 +/-2),...... $ 4,143,436.00
4. TOTAL COMPLETED & STORED TODATE ..... $ 4,143,436.00
{Column G on G703)
5. RETAINAGE:
Total retainage COWMN | 6fF G703) .+ v e e meeccunconn . $ 0.00
6. TOTAL EARNED LESS RETAINAGE .. ......... $ 4,143,436.00
{Line 4 less Line 5 Total )
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from pHor Certificate) v cuneevvervrecnanannns $ 3,765,636.25
8. CURRENT PAYMENTDUE . .........vuuvvnn, $| 377,800.75]
8. BALANCE TO FINISH, INCLUDING RETAINAGE .

(Line 3 less Line 6 ) 0.00
CHANGE ORDER SUMMARY ADDITIONS PEDUCTIONS
Change Ordar approved in
previous months by Owner 260,640.00 £.00

APPROVED THIS MONTH

Number Date Approved
6000003 19-0CT-2017 88,400.00

CURRENT TOTAL E8,400.00 0.00
Nat Changs by Changa Orders 349,040.00

The undersigned Contractor cerlifies that to the best of the Contractors knowledge,
Infomaﬂmandheiefﬂwmﬂ(mvemdbymbwpﬁmﬂonfmwnasbeenmpldm
In accordance with the Corfract Documents, that all amounts have been pald by the
Contractar for Work for which previous Certificates for payment were Issued and payments
received from the Qwner, and that cument payment shown hereln is now dus.

Contractor ™Rgppér Co ction Company
By: W Datg - ’l’J|-I’)

&N

o Momcmsm

County of : mifm dﬁm ] MN?' PB’SS,%@@?MHOIS
me this of ':-‘. g N EXHHES 1{31/2021
Notary Public:

My Commission expires: { / 21 / rz(
ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site cbhservations and the data
comprising the above application, the Architect certifias to the Owner that to the best of the
Architect’s kiowladge, information and belief the Work has ‘progressed as indicated, the
quelity of Work is [n accordance with the Contract Documents, and the Contractor s enfitfed

o the payment of the AMOUNT CERTIFIED. ]
AMOUNT CERTIFIED s 277 &eco. 78
{Attach explanation i amount certified differs from the amount applied for. Il figures on this

Application and an the Continmtion Sheet that ame changed te conform fo the amount
certified.)

: 3§ fjfo. The AMOUNT CERTIFIED # payable only to the Contractor
namaed harsin. lysuancae, paysrent and acceptence of payment are without projudica to any
rights of the Ovmer or Contrabtor under this Contract.
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